

PROJECT CHARTER

Automated Reporting System using Google Sheets & Google Apps Script

Project ID: DTA-ARS-2026-001

Date: July 12, 2026

Prepared By: Mukesh Rathore, Project Manager

Version: 1.0

1. PROJECT OVERVIEW

Project Name: Automated Reporting System Development

Client: [Client Name]

Project Sponsor: [Sponsor Name]

Project Manager: Mukesh Rathore

Business Case:

The client requires an automated reporting solution to eliminate manual data aggregation and reporting processes. Currently, data resides in multiple disconnected Google Sheets, requiring significant manual effort to consolidate, process, and distribute reports. This project will implement a dynamic dashboard with automated data processing and scheduled email distribution, reducing manual effort by approximately 80% and ensuring timely, accurate reporting.

2. PROJECT OBJECTIVES

Primary Objectives:

- Develop a centralized dynamic dashboard that aggregates data from multiple source sheets
- Implement automated data processing and transformation using Google Apps Script
- Configure scheduled automated email triggers for report distribution
- Reduce manual reporting effort by 80%
- Ensure 99% data accuracy in automated reports
- Achieve complete user adoption within 2 weeks of go-live

Success Metrics:

- Dashboard loads within 5 seconds
- Automated reports delivered on schedule with 100% reliability
- Data processing completes within Apps Script execution limits
- User satisfaction score ≥ 4.5/5.0

3. PROJECT SCOPE

- In-Scope:** ✓ Integration of 5-10 source Google Sheets for data aggregation
✓ Development of dynamic dashboard with interactive visualizations
✓ Google Apps Script development for data processing and automation
✓ Automated email trigger configuration (daily/weekly/monthly schedules)
✓ Data validation and error handling mechanisms
✓ User access controls and permissions management
✓ Comprehensive testing (Unit, Integration, UAT)
✓ User training and documentation (SOPs, user guides)
✓ Post-go-live support (2 weeks stabilization period)

- Out-of-Scope:** Migration of historical data beyond 12 months
✓ Integration with external systems beyond Google Workspace
Mobile application development
✗ Advanced BI tool integration (Power BI, Tableau)
✗ Custom database development
✗ Multi-language support

4. KEY DELIVERABLES

Deliverable	Description	Due Date
D1: Business Requirements Document (BRD)	Detailed functional and non-functional requirements	Week 3
D2: Functional Requirements Document (FRD)	Technical specifications and system design	Week 4
D3: Data Mapping & Architecture Document	Source-to-target mapping and technical architecture	Week 4
D4: Data Processing Scripts	Apps Script code for data extraction, transformation, and loading	Week 8

D5: Dynamic Dashboard	Interactive Google Sheets dashboard with visualizations	Week 12
D6: Automated Email System	Configured triggers and email templates	Week 12
D7: Test Cases & QA Reports	Comprehensive testing documentation and results	Week 12
D8: UAT Sign-off	Client acceptance and approval	Week 14
D9: User Documentation & SOPs	Training materials and standard operating procedures	Week 16
D10: Production Deployment	Live system with active triggers	Week 15

5. PROJECT TIMELINE & MILESTONES

Project Duration: 4 Months (16 Weeks / 80 Business Days)

Start Date: [To be Confirmed]

End Date: [To be Confirmed + 16 Weeks]

Key Milestones:

Milestone	Target Date	Owner
M1: Project Kickoff & Requirements Sign-off	Week 3	PM, BA
M2: Technical Architecture Approval	Week 4	PM, DEV Lead
M3: Core Data Engineering Complete	Week 8	DEV Lead
M4: Dashboard & Automation Complete	Week 12	DEV Lead
M5: QA Testing Complete	Week 12	QA Lead
M6: UAT Approval	Week 14	Client, BA
M7: Production Go-Live	Week 15	PM, DEV Lead
M8: Project Closure & Handover	Week 16	PM

6. PROJECT TEAM STRUCTURE

Role	Name	Responsibilities	Allocation
Project Manager	Mukesh Rathore	Overall delivery governance, stakeholder management, risk mitigation	50%
Business Analyst	Rahul	Requirement gathering, documentation, UAT coordination	100%
Senior Apps Script Developer	Meena	Backend development, data processing, automation logic	100%

QA Engineer	Reena	Testing, validation, quality assurance	50%
Client Stakeholder	Teena	Requirements approval, UAT, acceptance sign-off	20%

7. BUDGET ESTIMATE

Category	Estimated Cost (USD)
Project Management	\$8,000
Business Analysis	\$6,000
Development (Apps Script)	\$12,000
Quality Assurance	\$4,000
Tools & Licenses	\$500
Contingency Reserve (15%)	\$4,575
TOTAL PROJECT BUDGET	\$35,075

Note: Budget is indicative and subject to final resource allocation and client confirmation.

8. STAKEHOLDERS

Stakeholder	Role	Interest/Influence	Communication Method
[Client Sponsor]	Project Sponsor	High/High	Weekly status reports, bi-weekly steering committee
[End Users]	Business Users	High/Medium	UAT sessions, training workshops, email updates
[IT Team]	Technical Support	Medium/High	Technical review meetings, documentation
PMO	Governance	Medium/Medium	Monthly governance reports

9. RISKS & ASSUMPTIONS

Top Risks:

Risk	Probability	Impact	Mitigation Strategy
Apps Script execution time limits (6 min) may be exceeded with large datasets	High	High	Implement batch processing, optimize array operations, use Lock Service
Daily trigger quota limitations	Medium	High	Consolidate triggers, monitor quota usage, implement error handling
Data quality issues in source sheets	High	Medium	Implement data validation rules, cleansing logic, error logging
Scope creep during development	Medium	Medium	Strict change control process, MoSCoW prioritization
Resource availability constraints	Low	Medium	Early resource planning, buffer allocation

Key Assumptions:

- Client will provide access to all source Google Sheets within Week 1
- Source data structure will remain stable throughout the project
- Client stakeholders will be available for UAT within scheduled timelines
- Google Workspace API limits will not change during project duration
- Client will provide timely feedback on deliverables (within 3 business days)

10. DEPENDENCIES

- Access to source Google Sheets and appropriate permissions
- Client availability for requirement workshops and UAT
- Stable Google Apps Script platform and API availability
- Timely approval of BRD, FRD, and design documents
- Availability of test data for QA activities

11. GOVERNANCE & REPORTING

Communication Plan:

Meeting/Report	Frequency	Participants	Owner
Daily Stand-up	Daily (15 min)	Project Team	PM
Sprint Planning	Bi-weekly (2 Hrs)	Project Team	PM
Sprint Review/Demo	Bi-weekly (1 Hr)	Team + Client Stakeholders	PM
Weekly Status Report	Weekly (Friday)	Client Sponsor, Stakeholders	PM
Steering Committee	Monthly (1 Hr)	Sponsor, PM, Key Stakeholders	PM
RAID Log Review	Weekly	Project Team	PM

Reporting Artifacts:

- Weekly Status Reports (WSR)
- Sprint Burndown Charts
- Gantt Chart (MS Project)
- RAID Log
- Issue Tracker (Jira/Azure DevOps)
- UAT Test Results
- Project Closure Report

12. CHANGE MANAGEMENT

All change requests will be managed through a formal change control process:

1. Change Request (CR) submission via email/Jira
2. Impact analysis (scope, timeline, budget, resources)
3. Change Control Board (CCB) review

4. Client approval for changes affecting scope, timeline, or budget
5. Documentation and baseline update
6. Implementation and communication

13. QUALITY STANDARDS

- All code will follow Google Apps Script best practices
- Documentation will be reviewed and approved before each phase gate
- Test coverage $\geq 90\%$ for critical functions
- Zero critical/high severity bugs at go-live
- Performance: Dashboard load time < 5 seconds
- Data accuracy: $\geq 99\%$ match with source data

14. PROJECT APPROVAL

This Project Charter authorizes the Project Manager to initiate planning and execution activities for the Automated Reporting System project.

Role	Name	Signature	Date
Project Sponsor			
Project Manager			
Client Representative			

Document Control:

Version	Date	Author	Changes
1.0	July 12, 2026	Mukesh Rathore	Initial Project Charter

This Project Charter serves as the foundational document for the project and will be referenced throughout the project lifecycle. Any deviations from this charter require formal change approval.