

# SPRINT PLAN – SPRINT 1

**Project Name:** Automated Reporting System (Google Sheets & Apps Script)  
**Project ID:** DTA-ARS-2026-001  
**Sprint Number:** Sprint 1  
**Sprint Name:** "Kickoff, Governance & Discovery"  
**Sprint Duration:** 2 Weeks (July 13, 2026 – July 24, 2026)  
**Sprint Goal:** Establish project foundation, secure access, and initiate stakeholder discovery  
**Prepared By:** Mukesh Rathore, Technical Project Manager  
**Date:** July 12, 2026 | **Version:** 1.0

## 1. SPRINT OVERVIEW

Sprint 1 marks the official launch of the Automated Reporting System project. This sprint focuses on establishing project governance, securing technical access, and initiating the discovery phase with client stakeholders. The outcome of this sprint will set the foundation for all subsequent development work.

### Sprint Alignment

- Maps to WBS:** Phase 1.1 (Project Kickoff & Governance Setup), Phase 1.2 (Requirement Elicitation - initial), Phase 1.3 (Technical Design - initial)
- Maps to Gantt Chart:** Tasks 1.1, 1.2, 1.3, and initial 1.4
- Maps to RACI:** Deliverables 1 (Kickoff & Charter) and 2 (BRD initiation)
- Maps to Milestones:** Contributes to M1 (Project Kickoff & Requirements Sign-off)

## 2. SPRINT GOAL & SUCCESS CRITERIA

### Primary Sprint Goal

"Successfully launch the project, establish governance frameworks, secure all technical access, and conduct initial stakeholder discovery workshops to begin requirements elicitation."

### Success Criteria (Measurable)

| #     | Success Criteria                                            | Target | Measurement                            |
|-------|-------------------------------------------------------------|--------|----------------------------------------|
| SC-01 | Project Kickoff meeting conducted with all key stakeholders | 100%   | Meeting minutes & attendance sheet     |
| SC-02 | Jira/Azure DevOps project board fully configured            | 100%   | Board screenshot & access verification |

| #     | Success Criteria                                             | Target | Measurement               |
|-------|--------------------------------------------------------------|--------|---------------------------|
| SC-03 | Communication Plan documented and distributed                | 100%   | Signed Communication Plan |
| SC-04 | RAID Log v1.0 created with initial risks/issues/dependencies | 100%   | RAID Log document         |
| SC-05 | Google Workspace access provisioned for all team members     | 100%   | Access verification       |
| SC-06 | At least 2 stakeholder workshops completed                   | ≥ 2    | Workshop reports          |
| SC-07 | Initial data audit started for source sheets                 | 100%   | Data audit checklist      |
| SC-08 | Sprint goal achieved as assessed in Sprint Review            | ≥ 80%  | Sprint Review scorecard   |

### 3. TEAM CAPACITY PLANNING

| Team Member    | Role                         | Allocation | Available Hours ( hrs/sprint) |
|----------------|------------------------------|------------|-------------------------------|
| Mukesh Rathore | Project Manager              | 50%        | 40 hrs                        |
| Rahul          | Business Analyst             | 100%       | 80 hrs                        |
| Meena          | Senior Apps Script Developer | 100%       | 80 hrs                        |
| Reena          | QA Engineer                  | 50%        | 40 hrs                        |
| TOTAL          |                              |            | 240 hrs                       |

#### Capacity Allocation by Activity Type

| Activity Type                   | Hours Allocated | % of Capacity |
|---------------------------------|-----------------|---------------|
| Sprint Ceremonies               | 20 hrs          | 9.5%          |
| Project Management & Governance | 40 hrs          | 19.0%         |
| Requirement Elicitation         | 60 hrs          | 28.6%         |
| Technical Setup & Research      | 50 hrs          | 23.8%         |
| QA Planning                     | 20 hrs          | 9.5%          |
| Buffer / Unplanned              | 20 hrs          | 9.5%          |
| TOTAL                           | 210 hrs         | 100%          |

## 4. SPRINT BACKLOG

### 4.1 User Stories

| Story ID | Title                                                                                                                                        | WBS Ref | Priority (MoSCoV) |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------|---------|-------------------|
| US-1.1   | As the PM, I want to conduct the project kickoff meeting so that all stakeholders are aligned on project objectives, scope, and timeline.    | 1.1.1   | Must              |
| US-1.2   | As the PM, I want to set up Jira/Azure DevOps boards so that the team has a centralized platform for sprint tracking and backlog management. | 1.1.2   | Must              |
| US-1.3   | As the PM, I want to create a Communication Plan so that stakeholders know when and how they will receive project updates.                   | 1.1.3   | Must              |

| Story ID | Title                                                                                                                                                                 | WBS Ref | Priority (MoSCoW) |
|----------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|-------------------|
| US-1.4   | As the PM, I want to establish the initial RAID Log so that project risks, assumptions, issues, and dependencies are tracked from day one.                            | 1.1.3   | Must              |
| US-1.5   | As the BA, I want to conduct stakeholder discovery workshops so that we can gather initial business requirements and KPIs.                                            | 1.2.1   | Must              |
| US-1.6   | As the BA, I want to identify the list of source Google Sheets so that we can begin the data mapping process.                                                         | 1.3.1   | Must              |
| US-1.7   | As the DEV, I want to verify Google Workspace access to all source sheets so that I can begin technical feasibility analysis.                                         | 1.3.1   | Must              |
| US-1.8   | As the DEV, I want to assess Apps Script execution constraints so that I can design an architecture that respects Google's 6-minute execution limit and quota limits. | 1.3.3   | Must              |
| US-1.9   | As the QA, I want to create a high-level Test Strategy so that we have a framework for quality assurance throughout the project.                                      | -       | Should            |

| Story ID | Title                                                                                                                          | WBS Ref | Priority (MoSCoW) |
|----------|--------------------------------------------------------------------------------------------------------------------------------|---------|-------------------|
| US-1.10  | As the PM, I want to establish the Change Management process so that scope changes are handled consistently and transparently. | 1.1.3   | Should            |

Total Story Points Committed: 41 Points  
Velocity Baseline: 41 Points (Initial Sprint - velocity will stabilize by Sprint 3)

5. SPRINT CEREMONIES SCHEDULE

| Ceremony             | Date & Time               | Duration | Attendees                          |
|----------------------|---------------------------|----------|------------------------------------|
| Sprint Planning      | Jul 13, 2026 @ 10:00 AM   | 2 hrs    | Mukesh, Rahul, Meena, Reena        |
| Daily Stand-up       | Daily (Mon-Fri) @ 9:30 AM | 15 min   | Full Team                          |
| Backlog Refinement   | Jul 17, 2026 @ 3:00 PM    | 1 hr     | Mukesh, Rahul, Meena, Reena        |
| Mid-Sprint Check     | Jul 20, 2026 @ 2:00 PM    | 1 hr     | Mukesh, Rahul, Meena               |
| Sprint Review        | Jul 24, 2026 @ 3:00 PM    | 1 hr     | Full Team + Client Sponsor (Teena) |
| Sprint Retrospective | Jul 24, 2026 @ 4:30 PM    | 1 hr     | Mukesh, Rahul, Meena, Reena        |

6. DEFINITION OF READY (DoR)

A user story is considered "Ready" for development when:

- ☒ Clearly written with "As a..., I want..., So that..." format

- ☒ Acceptance criteria defined and agreed upon
- ☒ Story points estimated by the team
- ☒ Dependencies identified and resolved (or have mitigation plans)
- ☒ Assigned to a specific team member
- ☒ Technical approach understood (no major unknowns)

## 7. DEFINITION OF DONE (DoD)

A user story is considered "Done" when:

- ☒ All tasks within the story are completed
- ☒ Acceptance criteria are met and verified
- ☒ Work is reviewed by at least one team member (peer review)
- ☒ Documentation is updated (where applicable)
- ☒ Story is moved to "Done" column in Jira/Azure DevOps
- ☒ PM has verified and accepted the deliverable
- ☒ No critical or high-severity issues remain open

## 8. RISKS & DEPENDENCIES FOR SPRINT 1

Risks (from RAID Log)

| Risk ID | Description                                                      | Probability | Impact |
|---------|------------------------------------------------------------------|-------------|--------|
| R-03    | Data quality/integrity issues in source sheets may surface early | High        | Med    |
| R-04    | Scope creep during early discovery                               | Med         | Med    |

Dependencies (from RAID Log)

| Dependency ID | Description                                  | Owner          | Status  |
|---------------|----------------------------------------------|----------------|---------|
| D-01          | Provisioning of Google Workspace access      | Client IT      | Pending |
| D-02          | BRD sign-off (will be completed in Sprint 2) | Client Sponsor | Pending |

Assumptions (from RAID Log)

| Assumption ID | Description                                                      | Validation Action                   |
|---------------|------------------------------------------------------------------|-------------------------------------|
| A-01          | Source sheet structures will remain stable                       | Validate during data audit          |
| A-02          | Client IT will provide access within 3 days                      | PM to escalate if not met by Jul 16 |
| A-04          | Client stakeholders will provide feedback within 3 business days | PM to send reminders                |

9. KEY DELIVERABLES BY END OF SPRINT 1

| #  | Deliverable                       | Owner  | Format      |
|----|-----------------------------------|--------|-------------|
| D1 | Project Kickoff Deck & Minutes    | Mukesh | PPT + PDF   |
| D2 | Jira/Azure DevOps Board Setup     | Mukesh | Live System |
| D3 | Communication Plan v1.0           | Mukesh | PDF         |
| D4 | RAID Log v1.0                     | Mukesh | Excel/PDF   |
| D5 | Stakeholder Workshop Reports (x2) | Rahul  | PDF         |
| D6 | Source Sheet Inventory            | Rahul  | Excel       |
| D7 | Technical Feasibility Report      | Meena  | PDF         |
| D8 | High-Level Test Strategy          | Reena  | PDF         |
| D9 | Change Management Process v1.0    | Mukesh | PDF         |

10. APPROVALS

| Role             | Name           | Signature | Date         |
|------------------|----------------|-----------|--------------|
| Project Manager  | Mukesh Rathore | _____     | Jul 12, 2026 |
| Business Analyst | Rahul          | _____     | Jul 12, 2026 |
| Senior Developer | Meena          | _____     | Jul 12, 2026 |
| QA Engineer      | Reena          | _____     | Jul 12, 2026 |
| Client Sponsor   | Teena          | _____     | Jul 13, 2026 |

11. DOCUMENT CONTROL

| Version | Date          | Author         | Changes                          |
|---------|---------------|----------------|----------------------------------|
| 1.0     | July 12, 2026 | Mukesh Rathore | Initial Sprint Plan for Sprint 1 |

Next Steps:

- 1. Get approvals from all team members and Client Sponsor
- 2. Begin Sprint Planning ceremony on July 13, 2026
- 3. Set up daily stand-ups starting July 13
- 4. Monitor D-01 (access provisioning) closely in first 3 days

**Sprint 2 Preview:** Sprint 2 (July 27 - Aug 7) will focus on completing stakeholder workshops, defining KPIs, BRD sign-off, source data analysis, and FRD/Architecture development.