

SPRINT BACKLOG – SPRINT 1

Project Name: Automated Reporting System (Google Sheets & Apps Script)

Project ID: DTA-ARS-2026-001

Sprint Number: Sprint 1

Sprint Duration: July 13, 2026 – July 24, 2026 (2 Weeks)

Sprint Goal: *"Establish project foundation, secure access, and initiate stakeholder discovery"*

Prepared By: Mukesh Rathore, Technical Project Manager

Date: July 12, 2026 | **Version:** 1.0

1. SPRINT BACKLOG OVERVIEW

This Sprint Backlog contains the prioritized list of user stories and tasks committed by the team for Sprint 1. All items have been estimated, assigned, and accepted during Sprint Planning on July 13, 2026.

Sprint Capacity & Commitment

- **Total Team Capacity:** 210 hours
 - **Total Story Points Committed:** 41 points
 - **Target Velocity:** 41 points (baseline sprint)
 - **Team Size:** 4 members (PM, BA, DEV, QA)
-

2. PRIORITIZED USER STORIES (SPRINT BACKLOG)

Priority Legend:

- **P1 (Must Have):** Critical for sprint goal achievement
 - **P2 (Should Have):** Important for sprint success
 - **P3 (Could Have):** Nice to have if capacity allows
-

US-1.1: Project Kickoff Meeting [P1 - MUST HAVE]

User Story:

As the Project Manager, I want to conduct a formal project kickoff meeting with all stakeholders so that everyone is aligned on project objectives, scope, timeline, and governance framework.

WBS Reference: 1.1.1

Story Points: 5

Assigned To: Mukesh Rathore

Status: To Do

Acceptance Criteria:

- ☒ Kickoff meeting conducted with Client Sponsor (Teena) and all key stakeholders
- ☒ Project objectives, scope, and timeline presented and understood
- ☒ Roles and responsibilities clarified
- ☒ Communication plan overview shared
- ☒ Meeting minutes documented and distributed within 24 hours
- ☒ Action items captured in Jira/Azure DevOps

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.1.1	Prepare kickoff presentation deck	Mukesh	4	13-Jul	To Do
T-1.1.2	Schedule kickoff meeting with stakeholders	Mukesh	1	13-Jul	To Do
T-1.1.3	Conduct kickoff meeting (2 hours)	Mukesh	2	14-Jul	To Do
T-1.1.4	Document meeting minutes and distribute	Mukesh	2	14-Jul	To Do
T-1.1.5	Capture action items in Jira/Azure DevOps	Mukesh	1	14-Jul	To Do

Dependencies: None

Risks: Stakeholder availability (mitigated by early scheduling)

US-1.2: Jira/Azure DevOps Setup [P1 - MUST HAVE]**User Story:**

As the Project Manager, I want to set up Jira/Azure DevOps boards so that the team has a centralized platform for sprint tracking, backlog management, and progress monitoring.

WBS Reference: 1.1.2

Story Points: 3

Assigned To: Mukesh Rathore

Status: To Do

Acceptance Criteria:

- ☒ Project created in Jira/Azure DevOps

-  Scrum board configured with appropriate swimlanes (To Do, In Progress, Review, Done)
-  Sprint 1 backlog imported with all user stories
-  Workflows, transitions, and custom fields configured
-  All team members granted appropriate access
-  Quick walkthrough session conducted for team

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.2.1	Create project in Jira/Azure DevOps	Mukesh	2	15-Jul	To Do
T-1.2.2	Configure Scrum board with swimlanes	Mukesh	2	15-Jul	To Do
T-1.2.3	Import Sprint 1 backlog (user stories)	Mukesh	2	15-Jul	To Do
T-1.2.4	Set up workflows, transitions, and custom fields	Mukesh	2	16-Jul	To Do
T-1.2.5	Grant team access and provide walkthrough	Mukesh	1	16-Jul	To Do

Dependencies: None

Risks: None identified

US-1.3: Communication Plan [P1 - MUST HAVE]

User Story:

As the Project Manager, I want to create a Communication Plan so that all stakeholders know when, how, and what information they will receive throughout the project.

WBS Reference: 1.1.3

Story Points: 3

Assigned To: Mukesh Rathore

Status: To Do

Acceptance Criteria:

-  Communication Plan document drafted
-  Defines all communication types (Daily Stand-up, Sprint Review, WSR, etc.)
-  Specifies frequency, audience, owner, and channel for each communication
-  Reviewed by BA and DEV for input

-  Finalized and distributed to all stakeholders
-  Stored in project repository

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.3.1	Draft Communication Plan document	Mukesh	4	17-Jul	To Do
T-1.3.2	Review with BA and DEV for input	Mukesh, Rahul, Meena	1	17-Jul	To Do
T-1.3.3	Finalize and distribute to stakeholders	Mukesh	1	17-Jul	To Do

Dependencies: US-1.1 (Kickoff)

Risks: None identified

US-1.4: RAID Log Initialization [P1 - MUST HAVE]

User Story:

As the Project Manager, I want to establish the initial RAID Log so that project risks, assumptions, issues, and dependencies are tracked from day one and managed proactively.

WBS Reference: 1.1.3

Story Points: 5

Assigned To: Mukesh Rathore

Status: To Do

Acceptance Criteria:

-  RAID Log document created with all four sections (Risks, Assumptions, Issues, Dependencies)
-  Initial risks (R-01 to R-04) documented based on Project Charter
-  Assumptions (A-01 to A-04) validated and documented
-  Baseline issues (I-01, I-02) logged
-  Dependencies (D-01 to D-03) identified and tracked
-  RAID Log reviewed by team and shared with Client Sponsor

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.4.1	Document initial Risks (R-01 to R-04)	Mukesh	3	17-Jul	To Do
T-1.4.2	Document Assumptions (A-01 to A-04)	Mukesh	2	17-Jul	To Do
T-1.4.3	Document baseline Issues (I-01, I-02)	Mukesh	2	17-Jul	To Do
T-1.4.4	Document Dependencies (D-01 to D-03)	Mukesh	2	17-Jul	To Do
T-1.4.5	Share RAID Log with team for review	Mukesh	1	17-Jul	To Do

Dependencies: US-1.1 (Kickoff)

Risks: None identified

US-1.5: Stakeholder Discovery Workshops [P1 - MUST HAVE]

User Story:

As the Business Analyst, I want to conduct stakeholder discovery workshops so that we can gather initial business requirements, understand reporting needs, and define KPIs for the dashboard.

WBS Reference: 1.2.1

Story Points: 8

Assigned To: Rahul (BA)

Status: To Do

Acceptance Criteria:

- ✓ At least 2 stakeholder workshops conducted
- ✓ Workshop participants identified and confirmed
- ✓ Workshop agenda and materials prepared
- ✓ Business requirements gathered and documented
- ✓ KPIs and reporting metrics identified
- ✓ Workshop findings documented and shared with stakeholders

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.5.1	Identify and confirm workshop participants	Rahul	2	20-Jul	To Do

T-1.5.2	Prepare workshop agenda and materials	Rahul	4	20-Jul	To Do
T-1.5.3	Conduct Workshop 1: Business Requirements	Rahul, Mukesh	4	21-Jul	To Do
T-1.5.4	Conduct Workshop 2: KPIs & Reporting Needs	Rahul	4	22-Jul	To Do
T-1.5.5	Document workshop findings	Rahul	6	24-Jul	To Do
T-1.5.6	Share workshop summary with stakeholders	Rahul	2	24-Jul	To Do

Dependencies: D-01 (Google Workspace access)

Risks: Stakeholder availability (mitigated by early confirmation)

US-1.6: Source Sheet Identification [P1 - MUST HAVE]

User Story:

As the Business Analyst, I want to identify and document the list of source Google Sheets so that we can begin the data mapping and technical feasibility analysis.

WBS Reference: 1.3.1

Story Points: 3

Assigned To: Rahul (BA)

Status: To Do

Acceptance Criteria:

- ✓ List of 5-10 source Google Sheets confirmed with client
- ✓ Source sheet inventory documented (sheet names, URLs, owners)
- ✓ Initial data dictionary template created
- ✓ Data types and structures初步 identified

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.6.1	Request list of source sheets from client	Rahul	1	20-Jul	To Do
T-1.6.2	Document source sheet inventory	Rahul	2	24-Jul	To Do
T-1.6.3	Create initial data dictionary template	Rahul	3	24-Jul	To Do

Dependencies: D-01 (Google Workspace access)

Risks: None identified

US-1.7: Technical Access Verification [P1 - MUST HAVE]

User Story:

As the Senior Developer, I want to verify Google Workspace access to all source sheets so that I can begin technical feasibility analysis and architecture design.

WBS Reference: 1.3.1

Story Points: 3

Assigned To: Meena (DEV)

Status: To Do

Acceptance Criteria:

-  Google Workspace Editor/Viewer access granted to all team members
-  Access to all 5-10 source sheets verified
-  Access issues (if any) escalated and resolved
-  Access status documented in RAID Log (D-01)

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.7.1	Request Google Workspace access from Client IT	Mukesh	1	13-Jul	To Do
T-1.7.2	Verify Editor/Viewer access to all source sheets	Meena	2	16-Jul	To Do
T-1.7.3	Escalate access issues (if any) to PM	Meena	1	16-Jul	To Do
T-1.7.4	Document access status in RAID Log (D-01)	Mukesh	1	17-Jul	To Do

Dependencies: D-01 (Client IT provisioning)

Risks: Access delays (mitigated by Day 1 escalation)

US-1.8: Apps Script Constraint Assessment [P1 - MUST HAVE]

User Story:

As the Senior Developer, I want to assess Google Apps Script execution constraints so that I can design an architecture that respects Google's 6-minute execution limit and daily quota limits.

WBS Reference: 1.3.3

Story Points: 5

Assigned To: Meena (DEV)

Status: To Do

Acceptance Criteria:

-  Google Apps Script execution limits researched and documented
-  Daily quota limits (emails, triggers) assessed
-  LockService and concurrency patterns reviewed
-  Initial architecture approach document drafted
-  Technical feasibility report shared with team

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.8.1	Research Google Apps Script execution limits	Meena	4	21-Jul	To Do
T-1.8.2	Research daily quota limits (emails, triggers)	Meena	3	21-Jul	To Do
T-1.8.3	Review LockService and concurrency patterns	Meena	4	22-Jul	To Do
T-1.8.4	Draft initial architecture approach document	Meena	6	24-Jul	To Do
T-1.8.5	Share technical feasibility report with team	Meena	2	24-Jul	To Do

Dependencies: US-1.7 (Access verification)

Risks: R-01, R-02 (Apps Script limits) - mitigated by early assessment

US-1.9: High-Level Test Strategy [P2 - SHOULD HAVE]**User Story:**

As the QA Engineer, I want to create a high-level Test Strategy so that we have a framework for quality assurance throughout the project.

WBS Reference: N/A (Supporting activity)

Story Points: 3

Assigned To: Reena (QA)

Status: To Do

Acceptance Criteria:

-  High-level Test Strategy document drafted
-  Test approach defined (Unit, Integration, UAT)
-  Test environment requirements identified
-  Test data requirements documented

- ☒ Test Strategy reviewed by PM

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.9.1	Review BRD/FRD (draft) for test planning	Reena	3	22-Jul	To Do
T-1.9.2	Draft high-level Test Strategy document	Reena	6	24-Jul	To Do
T-1.9.3	Identify test environment requirements	Reena	2	24-Jul	To Do
T-1.9.4	Share Test Strategy with PM for review	Reena	1	24-Jul	To Do

Dependencies: US-1.5 (Workshop findings)

Risks: None identified

US-1.10: Change Management Process [P2 - SHOULD HAVE]

User Story:

As the Project Manager, I want to establish the Change Management process so that scope changes are handled consistently and transparently throughout the project.

WBS Reference: 1.1.3

Story Points: 3

Assigned To: Mukesh Rathore

Status: To Do

Acceptance Criteria:

- ☒ Change Management Process document drafted
- ☒ Change Request (CR) issue type configured in Jira
- ☒ CR template created
- ☒ Process shared with team and stakeholders

Task Breakdown:

Task ID	Task Description	Assignee	Est. Hours	Due Date	Status
T-1.10.1	Draft Change Management Process document	Mukesh	4	23-Jul	To Do
T-1.10.2	Configure Change Request issue type in Jira	Mukesh	2	23-Jul	To Do
T-1.10.3	Create CR template	Mukesh	2	24-Jul	To Do
T-1.10.4	Share with team and stakeholders	Mukesh	1	24-Jul	To Do

Dependencies: US-1.2 (Jira setup)

Risks: None identified

3. SPRINT BACKLOG SUMMARY

By Priority:

Priority	Count	Story Points	% of Total
P1 (Must Have)	8	35	85%
P2 (Should Have)	2	6	15%
P3 (Could Have)	0	0	0%
TOTAL	10	41	100%

By Team Member:

Team Member	Stories Assigned	Story Points	Estimated Hours
Mukesh (PM)	5	19	40 hrs
Rahul (BA)	2	11	24 hrs
Meena (DEV)	2	8	22 hrs
Reena (QA)	1	3	12 hrs
TOTAL	10	41	98 hrs

By WBS Phase:

WBS Phase	Stories	Story Points
1.1 Project Kickoff & Governance	4	16
1.2 Requirement Elicitation	1	8
1.3 Technical Design & Data Mapping	3	11
Supporting Activities	2	6
TOTAL	10	41

4. SPRINT COMMITMENT

Team Commitment Statement:

"We, the undersigned, commit to delivering the Sprint Goal and all P1 (Must Have) user stories by the end of Sprint 1 (July 24, 2026). We understand that P2 items will be completed if capacity allows, and we will communicate any risks or blockers immediately during Daily Stand-ups."

Sign-offs:

Role	Name	Signature	Date
Project Manager	Mukesh Rathore	_____	Jul 13, 2026
Business Analyst	Rahul	_____	Jul 13, 2026
Senior Developer	Meena	_____	Jul 13, 2026
QA Engineer	Reena	_____	Jul 13, 2026

5. SPRINT TRACKING

Daily Progress Tracking:

- **Daily Stand-up:** Every day at 9:30 AM (15 minutes)
- **Burndown Chart:** Updated daily in Jira/Azure DevOps
- **Blockers:** Escalated immediately to PM

Mid-Sprint Check (July 20, 2026):

- Review progress against sprint goal
- Identify any at-risk stories
- Adjust plan if necessary (scope negotiation with Product Owner)

Sprint Review (July 24, 2026):

- Demonstrate completed work to stakeholders
- Validate acceptance criteria for each story
- Capture feedback for Sprint 2 planning

Sprint Retrospective (July 24, 2026):

- What went well?
- What could be improved?
- Action items for Sprint 2

6. DEFINITION OF DONE (DoD)

A user story is considered "Done" when:

- ☒ All tasks within the story are completed
- ☒ Acceptance criteria are met and verified
- ☒ Work is reviewed by at least one team member (peer review)
- ☒ Documentation is updated (where applicable)
- ☒ Story is moved to "Done" column in Jira/Azure DevOps
- ☒ PM has verified and accepted the deliverable
- ☒ No critical or high-severity issues remain open

7. DOCUMENT CONTROL

Version	Date	Author	Changes
1.0	July 12, 2026	Mukesh Rathore	Initial Sprint Backlog for Sprint 1

Next Steps:

1. Begin executing tasks as per the schedule
2. Update Jira/Azure DevOps daily with progress
3. Raise blockers immediately during Daily Stand-ups
4. Prepare for Mid-Sprint Check on July 20, 2026

This Sprint Backlog is a living document and will be updated daily as work progresses. Any changes to scope or priorities will be documented and communicated to the team.