

COMMUNICATION PLAN

Project Name: Automated Reporting System (Google Sheets & Apps Script)
Project ID: DTA-ARS-2026-001
Project Manager: Mukesh Rathore
Date: July 12, 2026 | **Version:** 1.0
Reference: Aligns with Project Charter v1.0, RACI Matrix v1.0, and Project Scope Statement v1.0

1. PURPOSE & OBJECTIVES

The purpose of this Communication Plan is to define a structured, consistent, and transparent communication strategy for the Automated Reporting System project. It ensures that all stakeholders receive the right information, at the right time, through the right channels, enabling informed decision-making and project success.

Objectives:

- Establish clear communication expectations for all project stakeholders
- Define communication cadence, formats, and responsible owners
- Ensure timely escalation of risks, issues, and blockers
- Maintain stakeholder alignment throughout the 16-week project lifecycle
- Support Agile/Scrum delivery framework with appropriate governance touchpoints

2. STAKEHOLDER COMMUNICATION MATRIX

Stakeholder Group	Role	Communication Needs	Preferred Channel	Frequency	Owner
Client Sponsor	Project Governance	High-level progress, budget, risks, milestone approvals	Email + Teams Meeting	Weekly	Mukesh (PM)
Client SMEs	Requirements & UAT	Detailed requirements, UAT feedback, deliverable reviews	Teams Meeting + Email	Bi-weekly	Rahul (BA)
Client IT Team	Technical Support	Access provisioning, technical issues, deployment	Email + Jira	As needed	Mukesh (PM)

Project Team (BA, DEV, QA)	Execution	Daily progress, blockers, sprint updates	Daily Stand-up + Jira	Daily	Mukesh (PM)
PMO / Steering Committee	Governance	Monthly governance reports, escalations	Formal Report + Meeting	Monthly	Mukesh (PM)
End Users	Adoption	Training, go-live announcements, SOPs	Email + Training Sessions	Phase 4	Rahul (BA)

3. COMMUNICATION TYPES & CADENCE

3.1 Agile Ceremonies (Internal Team)

Communication Type	Frequency	Duration	Participants	Owner	Channel	Objective
Daily Stand-up	Daily (Mon-Fri)	15 min	PM, BA, DEV, QA	Mukesh	Microsoft Teams	Sync on progress, blockers, and daily goals
Sprint Planning	Bi-weekly (Start of Sprint)	2 hours	Full Team	Mukesh	Microsoft Teams	Commit to sprint backlog, assign stories
Sprint Review/Demo	Bi-weekly (End of Sprint)	1 hour	Team + Client Sponsor	Mukesh	Microsoft Teams	Demonstrate completed work, gather feedback
Sprint Retrospective	Bi-weekly (End of Sprint)	1 hour	Full Team (Internal)	Mukesh	Microsoft Teams	Identify improvements for next sprint
Backlog Refinement	Mid-sprint	1 hour	PM, BA, DEV, QA	Mukesh	Microsoft Teams	Clarify upcoming stories, estimate effort

3.2 Governance & Reporting (Client-Facing)

Communication Type	Frequency	Duration	Participants	Owner	Channel	Objective
Weekly Status Report (WSR)	Weekly (Friday)	N/A (Document)	Client Sponsor, Stakeholders	Mukesh	Email (PDF)	Summarize weekly progress, risks, and next steps
Mid-Week Sync	Weekly (Wednesday)	30 min	PM + Client Sponsor	Mukesh	Microsoft Teams	Quick alignment check, address blockers
Steering Committee Meeting	Monthly	1 hour	Sponsor, PM, Key Stakeholders	Mukesh	Microsoft Teams	Strategic review, budget, escalations
Milestone Review	At each milestone (M1-M5)	1.5 hours	All Stakeholders	Mukesh	Microsoft Teams	Formal milestone sign-off and gate review

3.3 Phase-Specific Communications

Phase	Communication Type	Frequency	Owner	Objective
Phase 1: Discovery	Stakeholder Workshops	2-3 sessions	Rahul (BA)	Gather requirements, define KPIs
Phase 2: Development	Technical Review Meetings	Weekly	Meena (DEV)	Review architecture, code progress
Phase 3: Dashboard	UI/UX Review Sessions	Bi-weekly	Meena + Rahul	Review dashboard design and functionality
Phase 4: UAT & Closure	UAT Sessions	Daily during UAT week	Rahul + Client SMEs	Execute test scenarios, log defects

Phase 4: UAT & Closure	Training Sessions	2-3 sessions	Rahul (BA)	End-user training on dashboard and SOPs
-----------------------------------	-------------------	--------------	------------	---

4. COMMUNICATION CHANNELS & TOOLS

Channel/Tool	Purpose	Access	Owner
Microsoft Teams	Meetings, daily syncs, ad-hoc discussions	All team members + Client	Mukesh (PM)
Jira / Azure DevOps	Sprint backlog, task tracking, bug logging, CR management	Project Team	Mukesh (PM)
Email	Formal communications, WSR, escalations, approvals	All stakeholders	Mukesh (PM)
Google Workspace	Document collaboration (BRD, FRD, SOPs)	Project Team + Client	Mukesh (PM)
Google Sheets (Project)	RAID Log, Risk Register, Status tracking	Project Team	Mukesh (PM)
Shared Drive / SharePoint	Document repository, version control	All stakeholders	Mukesh (PM)

5. WEEKLY STATUS REPORT (WSR) TEMPLATE

The Weekly Status Report will be distributed every Friday by 5:00 PM IST to the Client Sponsor and key stakeholders.

WSR Structure:

1. **Project Overview** (1 paragraph summary)
2. **This Week's Accomplishments** (Bullet points)
3. **Next Week's Planned Activities** (Bullet points)
4. **Milestone Status** (On Track / At Risk / Delayed)
5. **Budget Status** (Planned vs. Actual)
6. **Risks & Issues** (Top 3, with mitigation plans)
7. **Decisions Required** (From Client/Sponsor)
8. **Attachments** (Gantt Chart snapshot, Burndown Chart)

Status Indicators:

Status	Color	Definition
On Track	 Green	Deliverables on schedule, no critical blockers
At Risk	Yellow	Minor delays or risks identified, mitigation in place
Delayed	Red	Critical blocker, timeline/budget impacted, escalation required

6. ESCALATION MATRIX

Level	Role	Trigger	Response Time	Action
Level 1	Project Manager (Mukesh)	Blockers identified in Daily Stand-up, minor scope questions	24 hours	Resolve within team, update RAID Log
Level 2	Client Sponsor / CCB	Unresolved blockers > 48 hours, CR requiring approval, budget concerns	48 hours	CCB review, formal decision
Level 3	Steering Committee / PMO	Project viability at risk, major scope/budget changes, relationship issues	5 business days	Executive intervention, baseline reset

Escalation Path:

Team Member → PM (Mukesh) → Client Sponsor → Steering Committee

7. MEETING GUIDELINES

7.1 Daily Stand-up Rules:

- **Time:** 9:30 AM IST (strict 15 minutes)
- **Format:** Each member answers 3 questions:
 1. What did I accomplish yesterday?
 2. What will I work on today?
 3. Are there any blockers?
- **Rule:** No problem-solving during stand-up; take discussions offline

7.2 Sprint Review Rules:

- **Preparation:** Demo environment ready 1 day prior

- **Attendees:** Full team + Client Sponsor
- **Output:** Feedback captured in Jira, action items documented

7.3 Steering Committee Rules:

- **Preparation:** WSR + Dashboard sent 2 days prior
- **Attendees:** Sponsor, PM, Key Stakeholders
- **Output:** Formal minutes, decisions, and action items

8. DOCUMENT DISTRIBUTION & VERSION CONTROL

Document	Distribution List	Frequency	Format	Repository
Project Charter	All Stakeholders	Once (Baseline)	PDF	Shared Drive
BRD / FRD	Team + Client Sponsor	Phase 1	PDF + Google Doc	Shared Drive
WSR	Client Sponsor, Stakeholders	Weekly (Friday)	PDF (Email)	Shared Drive
RAID Log	Project Team	Weekly (Updated)	Excel/Google Sheets	Shared Drive
Sprint Backlog	Project Team	Bi-weekly	Jira/Azure DevOps	Jira
Meeting Minutes	Attendees	Within 24 hours	PDF/Email	Shared Drive
UAT Reports	Client + Team	Phase 4	PDF	Shared Drive
SOPs & Training Guides	End Users	Phase 4	PDF + Video	Shared Drive

Version Control Rules:

- All documents follow naming convention: [DocName]_v[Version]_[Date].pdf
- Major versions (1.0, 2.0) require formal approval
- Minor versions (1.1, 1.2) for internal drafts
- Final approved versions stored in "Approved" folder

9. COMMUNICATION PLAN REVIEW & UPDATES

This Communication Plan is a **living document** and will be reviewed:

- **At Project Kickoff** (Baseline approval)
- **At each Phase Gate** (M1, M2, M3, M4, M5)
- **When significant stakeholder changes occur**
- **During Sprint Retrospectives** (if communication issues arise)

Any changes to this plan require PM approval and communication to all stakeholders.

10. ROLES & RESPONSIBILITIES (RACI)

Communication Activity	PM (Mukesh)	BA (Rahul)	DEV (Meena)	QA (Reena)	Client Sponsor
Daily Stand-up Facilitation	A/R	C	C	C	I
Weekly Status Report	A/R	C	C	C	I
Sprint Planning	A/R	C	C	C	I
Sprint Review/Demo	A/R	C	C	C	C
Stakeholder Workshops	A	R	C	I	C
UAT Coordination	A	R	C	C	C
Escalation Management	A/R	C	C	I	C
Training Sessions	A	R	I	I	I

Legend: A = Accountable, R = Responsible, C = Consulted, I = Informed

11. APPROVALS

Role	Name	Signature	Date
Project Manager	Mukesh Rathore	_____	Jul 12, 2026
Business Analyst	Rahul	_____	Jul 12, 2026
Senior Developer	Meena	_____	Jul 12, 2026
QA Engineer	Reena	_____	Jul 12, 2026
Client Sponsor	Teena	_____	Jul 13, 2026

12. DOCUMENT CONTROL

Version	Date	Author	Changes
1.0	July 12, 2026	Mukesh Rathore	Initial Communication Plan

Next Steps:

1. Distribute this Communication Plan to all stakeholders during Project Kickoff
2. Set up recurring calendar invites for all ceremonies and meetings
3. Configure Jira/Azure DevOps notification settings
4. Establish Shared Drive folder structure for document repository
5. Begin Daily Stand-ups from Day 1 of Sprint 1 (July 13, 2026)

This Communication Plan ensures transparency, accountability, and alignment across all project stakeholders throughout the 16-week delivery lifecycle.