

USER ACCEPTANCE TESTING (UAT) PLAN

Project Name: Automated Reporting System (Google Sheets & Apps Script)

Project ID: DTA-ARS-2026-001

Project Manager: Mukesh Rathore

UAT Lead: Rahul (Business Analyst)

Date: July 12, 2026 | **Version:** 1.0

Reference: Aligned with BRD v1.0, FRD v1.0, Project Scope Statement v1.0, and Gantt Chart

1. PURPOSE & OBJECTIVES

1.1 Purpose

This UAT Plan defines the strategy, scope, approach, and deliverables for the User Acceptance Testing phase of the Automated Reporting System. UAT will validate that the solution meets business requirements, functions correctly in a production-like environment, and is ready for go-live.

1.2 Objectives

- **Validate Business Requirements:** Confirm all requirements in the BRD are met
- **Verify Functional Accuracy:** Ensure data extraction, transformation, and dashboard visualizations work as specified in the FRD
- **Test Automation Reliability:** Validate email triggers, PDF generation, and scheduled executions
- **Assess User Experience:** Confirm dashboard usability, load times (< 5 seconds), and interactivity
- **Identify Defects:** Log and prioritize any issues before production deployment
- **Obtain Formal Sign-off:** Secure client acceptance for production go-live

2. UAT SCOPE

2.1 In-Scope

Component	Description
Data ETL Processing	Extraction from 5-10 source sheets, transformation logic, loading to Master_Data sheet
Dashboard Functionality	Pivot Tables, Slicers, Charts, KPI cards, Refresh button

Email Automation	Scheduled triggers (Daily/Weekly/Monthly), HTML email body, PDF attachments
Error Handling	Error logging to "Logs" sheet, admin alert emails
Data Accuracy	Validation of aggregated data against source sheets
Performance	Script execution time (< 4 min), dashboard load time (< 5 sec)
User Access Controls	Google Workspace permissions (Viewer, Editor, Admin)

2.2 Out-of-Scope

- Performance testing under extreme load (> 50,000 rows)
- Security penetration testing
- Browser compatibility testing (Google Sheets native only)
- Mobile device testing
- Integration with external systems (SQL, Power BI, etc.)

3. UAT ENVIRONMENT

Environment	Details
UAT Environment	Dedicated Google Workspace folder with test copies of source sheets
Production Environment	Live Google Workspace with actual source data sheets
Access	UAT participants will have Editor access to UAT environment
Data	Anonymized production data (last 3 months) + synthetic test data for edge cases
Tools	Google Sheets, Google Apps Script, Jira/Azure DevOps (defect tracking)

Environment Prerequisites

-  Google Workspace access provisioned for all UAT participants
-  UAT environment configured with test data
-  All scripts deployed and triggers configured

-  Test accounts created for different permission levels
-  Defect tracking system (Jira/Azure DevOps) ready

4. ROLES & RESPONSIBILITIES

Role	Name	Responsibilities
UAT Sponsor	Client Sponsor	Final approval authority, resource allocation, escalation resolution
UAT Lead	Rahul (BA)	UAT planning, coordination, test scenario design, defect triage, sign-off recommendation
UAT Testers	Client SMEs (3-5 users)	Execute test cases, log defects, validate business requirements, provide feedback
Technical Support	Meena (DEV)	Fix defects, provide technical clarification, environment support
QA Support	Reena (QA)	UAT preparation support, test data validation, regression testing
Project Manager	Mukesh Rathore	Overall UAT governance, stakeholder communication, timeline management, risk mitigation

RACI Matrix for UAT

Activity	PM	BA	DEV	QA	Client
UAT Planning	A	R	C	C	C
Test Case Execution	I	A	I	C	R
Defect Logging	I	A	C	C	R
Defect Resolution	A	C	R	C	I
UAT Sign-off	A	R	I	I	C

5. UAT SCHEDULE

UAT Phase Duration: 10 Business Days (October 8-21, 2026)

Location: Virtual (Microsoft Teams + Google Workspace)

5.1 UAT Timeline

Phase	Activity	Duration	Dates	Owner
Preparation	UAT Environment Setup & Test Data Load	2 days	Oct 5-6, 2026	DEV, BA
	UAT Test Scripts Distribution	1 day	Oct 7, 2026	BA
	UAT Kickoff Meeting	1 hour	Oct 8, 2026	PM, BA
Execution	Cycle 1: Core Functionality Testing	3 days	Oct 8-10, 2026	Client SMEs
	Daily Defect Triage Meetings	30 min daily	Oct 8-10	PM, BA, DEV
	Cycle 2: Automation & Performance Testing	2 days	Oct 13-14, 2026	Client SMEs
	Daily Defect Triage Meetings	30 min daily	Oct 13-14	PM, BA, DEV
Defect Resolution	Critical/High Priority Bug Fixes	3 days	Oct 15-17, 2026	DEV
	Regression Testing	2 days	Oct 18-19, 2026	QA, Client SMEs
Closure	UAT Sign-off Meeting	1 hour	Oct 21, 2026	All Stakeholders
	Final UAT Report Distribution	1 day	Oct 21, 2026	BA

5.2 Daily UAT Schedule (During Execution)

Time	Activity
9:00 AM - 9:30 AM	Daily Stand-up (UAT Team) - Review previous day's progress, blockers
9:30 AM - 12:30 PM	Test Case Execution (Client SMEs)
12:30 PM - 1:30 PM	Lunch Break
1:30 PM - 4:00 PM	Continued Test Execution & Defect Logging
4:00 PM - 4:30 PM	Daily Defect Triage Meeting (PM, BA, DEV, QA)
4:30 PM - 5:00 PM	End-of-Day Status Update to Client Sponsor

6. ENTRY & EXIT CRITERIA

6.1 UAT Entry Criteria (Must be met before UAT begins)

#	Criteria	Status	Owner
1	All development work completed per FRD		DEV
2	Internal QA testing completed with $\geq 90\%$ pass rate	☐	QA
3	UAT environment configured and accessible	☐	DEV
4	Test data loaded (anonymized production data)		BA
5	UAT test scripts reviewed and approved	☐	BA, Client
6	All UAT participants trained on test procedures	☐	BA
7	Defect tracking system configured	☐	PM
8	UAT Kickoff meeting conducted	☐	PM

6.2 UAT Exit Criteria (Must be met before UAT sign-off)

#	Criteria	Target	Owner
1	100% of UAT test cases executed	100%	Client SMEs
2	Test case pass rate	$\geq 95\%$	Client SMEs
3	Critical defects resolved	100%	DEV
4	High-priority defects resolved	100%	DEV
5	Medium-priority defects resolved or deferred with approval	$\geq 90\%$	DEV
6	Regression testing completed for all fixes	100%	QA
7	Data accuracy validation completed	100%	Client SMEs
8	Performance criteria met (ETL < 4 min, Dashboard < 5 sec)	100%	DEV, QA
9	All automated triggers tested successfully	100%	Client SMEs
10	UAT Sign-off document approved	Signed	Client Sponsor

7. UAT TEST SCENARIOS

7.1 Test Scenario Overview

Scenario ID	Category	Description	Priority	Linked Req
TS-01	Data Extraction	Verify data extraction from all 5-10 source sheets	High	FR-1.1
TS-02	Data Transformation	Validate data cleansing, formatting, and standardization	High	FR-1.2
TS-03	Data Loading	Confirm accurate data aggregation in Master Data sheet	High	FR-1.3
TS-04	Duplicate Handling	Verify duplicate record detection and removal	High	FR-1.4
TS-05	Dashboard UI	Validate dashboard layout, KPI cards, and visual elements	High	FR-2.1, FR-2.2
TS-06	Interactive Filters	Test slicers, date range filters, and dynamic updates	High	FR-2.1
TS-07	Charts & Visualizations	Verify bar charts, line graphs, and trend analysis	Medium	FR-2.3
TS-08	Refresh Functionality	Test manual "Refresh Data" button	High	FR-2.4
TS-09	Email Trigger - Weekly	Validate automated weekly email (Monday 8 AM)	High	FR-3.1
TS-10	Email Content	Verify HTML formatting and dynamic summary table	High	FR-3.2
TS-11	PDF Attachment	Confirm PDF generation and attachment accuracy	High	FR-3.3
TS-12	Error Logging	Test error logging to "Logs" sheet	High	FR-4.1
TS-13	Alert Notifications	Verify admin email alerts for fatal errors	High	FR-4.2
TS-14	Concurrency Control	Test LockService prevents data corruption	Medium	FR-4.3
TS-15	Performance - ETL	Measure script execution time (< 4 minutes)	High	NFR-1
TS-16	Performance - Dashboard	Measure dashboard load time (< 5 seconds)	High	NFR-2

TS-17	Data Accuracy	Compare Master Data vs. source sheets (sample validation)	High	BR-01
TS-18	User Permissions	Test Viewer, Editor, Admin access controls	Medium	BR-04
TS-19	End-to-End Workflow	Complete workflow from data refresh to email delivery	High	UC-1
TS-20	Negative Testing	Test with missing data, incorrect formats, locked sheets	Medium	FR-1.2

7.2 Detailed Test Cases (Sample)

TC-01.1: Data Extraction from Source Sheets

Field	Details
Test Case ID	TC-01.1
Scenario	TS-01: Data Extraction
Description	Verify that the Apps Script successfully extracts data from all configured source Google Sheets
Preconditions	1. UAT environment configured 2. Source sheets accessible 3. Script deployed
Test Steps	1. Open the Apps Script project 2. Execute the main ETL function manually 3. Check execution logs 4. Verify "Master_Data" sheet is populated 5. Count rows extracted from each source
Expected Result	1. Script executes without errors 2. Data from all 5-10 source sheets is extracted 3. Row counts match source sheets 4. No data loss or truncation
Postconditions	Master_Data sheet contains extracted data
Priority	High
Linked Req	FR-1.1

TC-05.1: Dashboard Slicer Functionality

Field	Details
Test Case ID	TC-05.1
Scenario	TS-06: Interactive Filters
Description	Verify that Date Range slicer filters all dashboard visualizations dynamically
Preconditions	1. Dashboard is loaded 2. Master_Data contains data from multiple dates
Test Steps	1. Open the Dashboard sheet 2. Click on the "Date Range" slicer 3. Select a specific date range (e.g., last 7 days) 4. Observe Pivot Tables 5. Observe Charts 6. Observe KPI cards 7. Clear the slicer
Expected Result	1. Slicer applies filter immediately 2. All Pivot Tables update to show only selected date range 3. All charts refresh with filtered data 4. KPI cards recalculate based on filtered data 5. Clearing slicer restores full dataset
Priority	High
Linked Req	FR-2.1

TC-09.1: Automated Weekly Email Trigger

Field	Details
Test Case ID	TC-09.1
Scenario	TS-09: Email Trigger - Weekly
Description	Verify that the automated weekly email is sent every Monday at 8:00 AM with correct content
Preconditions	1. Time-driven trigger configured 2. Test email recipients added 3. Master_Data contains current data
Test Steps	1. Wait for scheduled trigger (Monday 8:00 AM) OR manually trigger for testing 2. Check email inbox of test recipients 3. Verify email subject line

	4. Open email and verify HTML formatting 5. Check dynamic summary table data 6. Download PDF attachment 7. Verify PDF content matches dashboard
Expected Result	1. Email received at 8:00 AM ($\pm$ 5 minutes) 2. Subject line: "Weekly Automated Report - [Date]" 3. HTML body formatted correctly with company branding 4. Summary table shows accurate KPIs 5. PDF attachment included 6. PDF matches current dashboard view 7. All recipients receive email
Priority	High
Linked Req	FR-3.1, FR-3.2, FR-3.3

TC-15.1: ETL Performance Testing

Field	Details
Test Case ID	TC-15.1
Scenario	TS-15: Performance - ETL
Description	Verify that the ETL script completes execution within 4 minutes for up to 50,000 rows
Preconditions	1. Test dataset with ~50,000 rows loaded in source sheets 2. Apps Script project accessible
Test Steps	1. Note start time 2. Execute main ETL function 3. Monitor execution progress 4. Note end time 5. Calculate total execution time 6. Check "Logs" sheet for execution time 7. Verify no timeout errors
Expected Result	1. Script completes successfully 2. Total execution time $\leq$ 4 minutes (240 seconds) 3. Well within Google's 6-minute hard limit 4. All data processed without truncation 5. No performance degradation
Priority	High

Linked Req	NFR-1 (Performance)
------------	---------------------


8. DEFECT MANAGEMENT PROCESS

8.1 Defect Severity Levels

Severity	Definition	Examples	Resolution Timeframe
Critical	System is unusable; core functionality broken; data loss/corruption	ETL script fails completely; Dashboard doesn't load; Data accuracy < 90%	24 hours
High	Major functionality impaired; workaround difficult or unavailable	Email triggers fail; Slicers don't update charts; Performance > 6 minutes	48 hours
Medium	Minor functionality impaired; workaround available	Chart colors incorrect; Minor UI alignment issues; Error messages unclear	5 business days
Low	Cosmetic issues; no impact on functionality	Typos in labels; Non-critical formatting issues	Deferred to Phase 2

8.2 Defect Workflow

[New] → [Triaged] → [In Progress] → [Fixed] → [Retested] → [Closed]



8.3 Defect Logging Template (Jira/Azure DevOps)

Field	Description
Defect ID	Auto-generated (e.g., UAT-001)
Title	Brief description of the issue
Severity	Critical / High / Medium / Low
Priority	P1 / P2 / P3 / P4
Module	ETL / Dashboard / Email Automation / Error Handling / Performance
Test Case ID	Reference to failed test case

Steps to Reproduce	Detailed steps to recreate the issue
Expected Result	What should happen
Actual Result	What actually happened
Screenshots/Logs	Attach evidence
Environment	UAT Environment details
Reported By	Tester name
Date Reported	DD/MM/YYYY
Assigned To	Developer name
Status	New / In Progress / Fixed / Retested / Closed
Resolution	Fix description or rejection reason

8.4 Defect Triage Process

Daily Triage Meeting (4:00 PM - 4:30 PM)

Attendees: PM (Mukesh), BA (Rahul), DEV (Meena), QA (Reena)

Agenda:

1. Review new defects logged since last triage
2. Assign severity and priority
3. Assign ownership and target resolution date
4. Discuss blockers and dependencies
5. Review status of in-progress defects
6. Approve defect deferrals (if any)

Defect Status Reporting:

- Daily defect summary sent to Client Sponsor at 5:00 PM
- Defect dashboard updated in Jira/Azure DevOps
- Trend analysis included in Daily Status Report

9. UAT DELIVERABLES

Deliverable	Description	Owner	Due Date
-------------	-------------	-------	----------

D-UAT-01	UAT Plan (this document)	BA (Rahul)	Oct 5, 2026
D-UAT-02	UAT Test Scripts (detailed test cases)	BA (Rahul)	Oct 7, 2026
D-UAT-03	UAT Test Data Set	BA + DEV	Oct 7, 2026
D-UAT-04	UAT Environment Access Credentials	DEV (Meena)	Oct 5, 2026
D-UAT-05	Daily UAT Status Reports	BA (Rahul)	Daily during UAT
D-UAT-06	Defect Log (Jira/Azure DevOps)	All Testers	Ongoing
D-UAT-07	UAT Execution Summary Report	BA (Rahul)	Oct 20, 2026
D-UAT-08	UAT Sign-off Document	Client Sponsor	Oct 21, 2026
D-UAT-09	Lessons Learned Document	PM (Mukesh)	Oct 21, 2026

10. UAT SIGN-OFF CRITERIA

10.1 Formal Sign-off Requirements

The UAT phase will be considered complete and the system ready for production deployment when ALL of the following criteria are met:

A. Test Execution:

-  100% of planned UAT test cases executed
-  Overall test case pass rate $\geq 95\%$
-  All Critical and High-priority test scenarios passed

B. Defect Resolution:

-  100% of Critical defects resolved and retested
-  100% of High-priority defects resolved and retested
-  $\geq 90\%$ of Medium-priority defects resolved or formally deferred
-  No open Critical or High-priority defects

C. Acceptance Criteria Validation:

-  **Data Accuracy:** Master_Data sheet validated with $\geq 99\%$ accuracy
-  **Performance:** ETL execution < 4 minutes confirmed
-  **Performance:** Dashboard load time < 5 seconds confirmed
-  **Automation:** Email triggers tested successfully for 3 consecutive days

- ☒ **UI/UX:** All slicers, filters, and Pivot Tables function correctly

D. Documentation:

- ☒ UAT Execution Report completed and reviewed
- ☒ Defect Log finalized with all resolutions documented
- ☒ Known issues list approved by Client Sponsor
- ☒ SOPs and User Guides reviewed and accepted

10.2 UAT Sign-off Document

UAT SIGN-OFF CERTIFICATE

Project Name: Automated Reporting System (Google Sheets & Apps Script)

Project ID: DTA-ARS-2026-001

UAT Period: October 8-21, 2026

We, the undersigned, confirm that User Acceptance Testing has been completed successfully for the Automated Reporting System. The solution meets the business requirements defined in the BRD v1.0 and functional specifications in the FRD v1.0.

UAT Results Summary:

- Total Test Cases Executed: [Number]
- Test Cases Passed: [Number] ([Percentage]%)
- Test Cases Failed: [Number] ([Percentage]%)
- Critical Defects: 0 Open
- High-Priority Defects: 0 Open
- Medium-Priority Defects: [Number] (All deferred with approval)

Recommendation: ☐ APPROVED for Production Deployment

Go-Live Date: October 22, 2026

Signatures:

Role	Name	Signature	Date
UAT Lead	Rahul (BA)	_____	Oct 21, 2026
Project Manager	Mukesh Rathore	_____	Oct 21, 2026
Client Sponsor	Teena	_____	Oct 21, 2026
Lead Developer	Meena	_____	Oct 21, 2026

11. RISKS & MITIGATION

Risk ID	Risk Description	Probability	Impact	Mitigation Strategy	Owner
UAT-R01	Client SMEs unavailable during scheduled UAT window	Medium	High	Confirm availability 2 weeks in advance; Identify backup testers; Escalate to Sponsor if needed	PM
UAT-R02	UAT environment not ready on time	Low	High	Begin environment setup in Week 11; QA to validate 3 days before UAT start	DEV
UAT-R03	Critical defects found late in UAT cycle	Medium	High	Prioritize Critical/High testing in Cycle 1; Daily triage meetings; Buffer days allocated for fixes	PM, DEV
UAT-R04	Test data quality issues	Low	Medium	BA to validate test data before UAT; Prepare synthetic data for edge cases	BA
UAT-R05	Performance criteria not met	Medium	High	Conduct performance testing in internal QA; Optimize scripts before UAT	DEV, QA
UAT-R06	Scope creep during UAT (new requirements)	High	Medium	Enforce Change Control Process; Log new requests as Phase 2 backlog	PM
UAT-R07	Email triggers fail during UAT	Medium	High	Test triggers in QA environment first; Monitor quota limits; Have manual fallback	DEV

12. COMMUNICATION PLAN

12.1 UAT Communication Matrix

Communication	Frequency	Audience	Owner	Channel
UAT Kickoff Meeting	Once (Start of UAT)	All UAT participants	PM	Microsoft Teams

Daily Stand-up	Daily (9:00 AM)	UAT Testers, BA, QA	BA	Microsoft Teams
Daily Defect Triage	Daily (4:00 PM)	PM, BA, DEV, QA	PM	Microsoft Teams
Daily Status Report	Daily (5:00 PM)	Client Sponsor, Stakeholders	BA	Email
UAT Progress Review	Mid-UAT (Oct 14)	All Stakeholders	PM	Microsoft Teams
UAT Sign-off Meeting	End of UAT (Oct 21)	All Stakeholders	PM	Microsoft Teams

12.2 Daily Status Report Template

Subject: UAT Daily Status Report - Automated Reporting System - [Date]

1. Executive Summary:

- UAT Day: [X] of [10]
- Overall Status: On Track /  At Risk /  Delayed

2. Today's Progress:

- Test Cases Executed: [X] of [Y]
- Pass Rate: [Z]%
- Critical Defects Found: [Number]
- High Defects Found: [Number]

3. Key Accomplishments:

- [Bullet points]

4. Blockers/Issues:

- [Bullet points with owner and resolution ETA]

5. Tomorrow's Plan:

- [Planned test scenarios]

6. Defect Summary:

- Open Critical: [Number]
- Open High: [Number]

- Open Medium: [Number]
- Resolved Today: [Number]

7. Risks/Concerns:

- [Any emerging risks]

13. TRAINING & SUPPORT

13.1 UAT Participant Training

Training Session: UAT Orientation

Duration: 1 hour

Date: October 7, 2026 (Day before UAT starts)

Trainer: Rahul (BA)

Attendees: All Client SMEs participating in UAT

Agenda:

1. UAT objectives and scope (10 min)
2. UAT schedule and expectations (10 min)
3. Test environment access and navigation (15 min)
4. How to execute test cases (15 min)
5. How to log defects in Jira/Azure DevOps (15 min)
6. Q&A session (15 min)

Training Materials:

- UAT Plan document
- Test Scripts with step-by-step instructions
- Video tutorial: "How to log defects"
- Quick Reference Guide (QRG)

13.2 UAT Support During Testing

Support Channels:

- **Primary:** Microsoft Teams channel "#UAT-Support" (monitored 9 AM - 6 PM)
- **Secondary:** Email: uat-support@project.com
- **Emergency:** PM mobile: +91 8871887185

Support Response Times:

- Critical issues (system down): 15 minutes
- High-priority issues: 1 hour
- Medium/Low issues: 4 hours

Support Team Availability:

- BA (Rahul): Full-time during UAT (9 AM - 6 PM)
- DEV (Meena): On-call for technical issues
- QA (Reena): Available for test clarification
- PM (Mukesh): Available for escalations

14. APPENDICES

Appendix A: UAT Test Case Template

Field	Description
Test Case ID	Unique identifier (e.g., TC-01.1)
Test Scenario ID	Parent scenario (e.g., TS-01)
Test Case Title	Brief description
Module	ETL / Dashboard / Email / Error Handling / Performance
Priority	High / Medium / Low
Preconditions	Conditions that must be met before test
Test Steps	Numbered steps to execute
Test Data	Specific data to use
Expected Result	What should happen
Actual Result	What actually happened (to be filled during execution)
Status	Pass / Fail / Blocked / Not Executed
Defect ID	Reference to defect if failed
Executed By	Tester name
Date Executed	DD/MM/YYYY
Comments	Additional notes

Appendix B: UAT Defect Report Template

Defect ID: UAT-[XXX]

Reported Date: [DD/MM/YYYY]

Reported By: [Name]

1. Defect Summary:

- Title: [Brief description]
- Severity: [Critical/High/Medium/Low]
- Priority: [P1/P2/P3/P4]
- Module: [ETL/Dashboard/Email/Other]

2. Description: [Detailed description of the issue]

3. Steps to Reproduce:

1. [Step 1]
2. [Step 2]
3. [Step 3]

4. Expected Result: [What should happen]

5. Actual Result: [What actually happened]

6. Evidence:

- Screenshot: [Attach]
- Error Log: [Attach]
- Test Data: [Attach]

7. Impact: [Business impact of this defect]

8. Environment:

- Browser: [Chrome/Edge/etc.]
- Google Sheets Version: [Version]
- UAT Environment: [URL/Details]

9. Assignment:

- Assigned To: [Developer Name]
- Target Resolution Date: [DD/MM/YYYY]

10. Resolution:

- Status: [New/In Progress/Fixed/Retested/Closed]
- Resolution Date: [DD/MM/YYYY]
- Fix Description: [Details]
- Retested By: [Name]
- Retest Date: [DD/MM/YYYY]
- Retest Result: [Pass/Fail]

Appendix C: UAT Sign-off Checklist

Pre-UAT Preparation:

- UAT Plan approved
- Test scripts reviewed and approved
- UAT environment ready and tested
- Test data loaded and validated
- Access credentials distributed
- UAT participants trained
- Defect tracking system configured
- UAT Kickoff meeting conducted

UAT Execution:

- All test cases executed
- All defects logged with complete information
- Daily status reports sent
- Daily triage meetings conducted
- Critical/High defects resolved
- Regression testing completed
- Performance criteria validated
- Data accuracy confirmed

UAT Closure:

- UAT Execution Report completed
- All exit criteria met
- Known issues documented and approved

- UAT Sign-off document signed
- Lessons learned documented
- UAT artifacts archived

15. DOCUMENT CONTROL

Version	Date	Author	Changes
1.0	July 12, 2026	Mukesh Rathore	Initial UAT Plan
1.1	[Date]	[Name]	[Changes if any]

16. APPROVALS

This UAT Plan has been reviewed and approved by the following stakeholders:

Role	Name	Signature	Date
Project Manager	Mukesh Rathore	_____	Jul 12, 2026
UAT Lead / BA	Rahul	_____	Jul 12, 2026
Lead Developer	Meena	_____	Jul 12, 2026
QA Lead	Reena	_____	Jul 12, 2026
Client Sponsor	Teena	_____	Jul 13, 2026

Document Distribution:

- Project Team (PM, BA, DEV, QA)
- Client Sponsor
- Client SMEs (UAT Participants)
- PMO

This UAT Plan is a controlled document. Any changes require formal approval through the Change Control Process.