

WORK BREAKDOWN STRUCTURE (WBS)

Project Name: Automated Reporting System

Project Manager: Mukesh Rathore

The WBS decomposes the total scope of work into manageable, actionable components. This structure will be directly imported into Jira/Azure DevOps as Epics and User Stories.

1.0 Phase 1: Discovery & Architecture (Weeks 1-4)

- 1.1 Project Kickoff & Governance Setup
 - 1.1.1 Conduct Kickoff Meeting
 - 1.1.2 Setup Jira/Azure DevOps boards and access
 - 1.1.3 Finalize Communication Plan & RAID Log
- 1.2 Requirement Elicitation
 - 1.2.1 Conduct Stakeholder Workshops
 - 1.2.2 Define KPIs and Reporting Metrics
 - 1.2.3 Draft and Sign-off BRD
- 1.3 Technical Design & Data Mapping
 - 1.3.1 Audit Source Sheets & Map Data Fields
 - 1.3.2 Draft FRD & Workflow Diagrams
 - 1.3.3 Design Apps Script Architecture & API Quota Assessment

2.0 Phase 2: Core Data Engineering (Weeks 5-8)

- 2.1 Data Extraction (ETL - Extract)
 - 2.1.1 Develop secure data fetching scripts for Source Sheets
 - 2.1.2 Implement error handling for missing/locked sheets
- 2.2 Data Transformation (ETL - Transform)
 - 2.2.1 Develop data cleansing logic (blanks, duplicates, formatting)
 - 2.2.2 Implement data aggregation and calculation logic
- 2.3 Data Loading (ETL - Load)
 - 2.3.1 Develop batch-writing logic to "Master_Data" sheet
 - 2.3.2 Implement LockService to prevent concurrent write conflicts

3.0 Phase 3: Dashboard & Automation (Weeks 9-12)

- 3.1 Dashboard UI/UX Development
 - 3.1.1 Build Master Data Pivot Tables and Slicers
 - 3.1.2 Create interactive Charts (Bar, Line, Pie)
 - 3.1.3 Develop "Summary KPI" cards and custom Refresh button
- 3.2 Email Automation Development
 - 3.2.1 Design HTML Email Templates
 - 3.2.2 Develop script to generate PDF attachments dynamically
 - 3.2.3 Configure Gmail API dispatch logic
- 3.3 Trigger Configuration & Internal QA
 - 3.3.1 Setup Time-driven triggers (Daily/Weekly/Monthly)
 - 3.3.2 Conduct Internal QA (Data accuracy, load testing, edge cases)

4.0 Phase 4: UAT, Deployment & Handover (Weeks 13-16)

- 4.1 User Acceptance Testing (UAT)
 - 4.1.1 Prepare UAT Test Scripts & Scenarios
 - 4.1.2 Conduct UAT Sessions with Client SMEs
 - 4.1.3 Log, Triage, and Resolve UAT Feedback/Defects
- 4.2 Production Deployment
 - 4.2.1 Final Code Review & Script Optimization
 - 4.2.2 Deploy to Production Environment
 - 4.2.3 Activate live triggers and verify first automated run
- 4.3 Project Closure & Handover
 - 4.3.1 Develop Standard Operating Procedures (SOPs) & User Guides
 - 4.3.2 Conduct End-User Training Sessions
 - 4.3.3 Obtain Formal Sign-off & Conduct Project Retrospective