

Gantt Chart

Project Name: Automated Reporting System

Project Manager: Mukesh Rathore

ID	Task	Start	Finish	Duration (Days)	Resource
1	Phase 1 – Discovery & Architecture	13-Jul-2026	07-Aug-2026	20	PM, BA
1.1	Project Kickoff Meeting	13-Jul-2026	14-Jul-2026	2	PM
1.2	Project Governance Setup	15-Jul-2026	16-Jul-2026	2	PM
1.3	Communication Plan & RAID Log	17-Jul-2026	17-Jul-2026	1	PM
1.4	Stakeholder Workshops	20-Jul-2026	24-Jul-2026	5	BA
1.5	Define KPIs	27-Jul-2026	29-Jul-2026	3	BA
1.6	BRD Sign-off	30-Jul-2026	03-Aug-2026	3	BA
1.7	Source Data Analysis	04-Aug-2026	05-Aug-2026	2	BA, Dev
1.8	FRD & Architecture	06-Aug-2026	07-Aug-2026	2	Dev
2	Phase 2 – Core Development	10-Aug-2026	04-Sep-2026	20	Dev
2.1	Data Model	10-Aug-2026	12-Aug-2026	3	Dev
2.2	Extraction Scripts	13-Aug-2026	19-Aug-2026	5	Dev
2.3	Transformation Logic	20-Aug-2026	26-Aug-2026	5	Dev
2.4	Master Data	27-Aug-2026	31-Aug-2026	3	Dev
2.5	Error Handling	01-Sep-2026	02-Sep-2026	2	Dev
2.6	LockService	03-Sep-2026	04-Sep-2026	2	Dev
3	Phase 3 – Dashboard & Automation	07-Sep-2026	02-Oct-2026	20	Dev, QA
3.1	Dashboard UI	07-Sep-2026	08-Sep-2026	2	UI
3.2	Pivot & KPIs	09-Sep-2026	15-Sep-2026	5	Dev
3.3	Charts	16-Sep-2026	22-Sep-2026	5	Dev
3.4	Email Templates	23-Sep-2026	24-Sep-2026	2	Dev
3.5	PDF Generation	25-Sep-2026	28-Sep-2026	2	Dev

3.6	Triggers	29-Sep-2026	30-Sep-2026	2	Dev
3.7	Internal QA	01-Oct-2026	02-Oct-2026	2	QA
4	Phase 4 – UAT & Closure	05-Oct-2026	30-Oct-2026	20	PM
4.1	UAT Prep	05-Oct-2026	07-Oct-2026	3	QA
4.2	Client UAT	08-Oct-2026	14-Oct-2026	5	Client
4.3	Bug Fixes	15-Oct-2026	21-Oct-2026	5	Dev
4.4	Deployment	22-Oct-2026	23-Oct-2026	2	DevOps
4.5	Training	26-Oct-2026	28-Oct-2026	3	PM
4.6	SOP	29-Oct-2026	29-Oct-2026	1	BA
4.7	Closure	30-Oct-2026	30-Oct-2026	1	PM