

RAID LOG

Project Name: Automated Reporting System (Google Sheets & Apps Script)

Project Manager: Mukesh Rathore

Date: July 12, 2026 | **Version:** 1.0

The RAID log is a critical governance tool used to track and manage project uncertainties. I will review this log weekly during the Mid-Week Sync and update the client in the Weekly Status Report (WSR).

1. RISKS (Potential future events that may impact the project)

ID	Risk Description	Prob.	Impact	Mitigation Strategy	Owner	Status
R-01	Apps Script Execution Timeout: Processing large datasets from multiple sheets may exceed Google's hard 6-minute execution limit per trigger.	High	High	Implement batch processing, optimize array-based operations (avoid cell-by-cell reads), and use LockService to prevent concurrent execution conflicts.	DEV	Open
R-02	Daily Trigger Quotas Exceeded: The system may hit Google's daily limit for automated triggers if too many individual emails are scheduled.	Med	High	Consolidate multiple email triggers into a single master script execution. Monitor quota usage via the Apps Script dashboard.	DEV	Open
R-03	Data Quality/Integrity Issues: Raw data in source sheets may contain mismatched data types, blanks, or duplicates, causing script failures.	High	Med	Implement strict data validation rules, type-casting, and automated cleansing logic within the Apps Script transformation layer before loading to the Master sheet.	BA / DEV	Open
R-04	Scope Creep during UAT: Client stakeholders may request significant dashboard UI changes or new data sources during the UAT phase.	Med	Med	Strictly enforce the Change Control Process. Use MoSCoW prioritization to push new requests to a "Phase 2" backlog to protect the Week 16 go-live date.	PM	Open

2. ASSUMPTIONS (Factors considered true for planning purposes)

ID	Assumption Description	Impact if False	Validation Action	Owner
A-01	The structure and column headers of the 5-10 source Google Sheets will remain stable throughout the project.	High	Conduct a baseline data audit in Week 2. Implement a change request process if source structures change.	BA
A-02	Client IT will provide necessary Google Workspace Admin access and sheet permissions within the first 3 days of the project.	High	PM to escalate to Project Sponsor on Day 1 if access is not granted.	PM
A-03	Google Workspace API limits and quotas will not change during the 4-month project duration.	Med	DEV to monitor Google Cloud release notes and adjust script architecture if announced.	DEV
A-04	Client stakeholders will review deliverables and provide consolidated feedback within 3 business days.	Med	PM to send automated reminder emails and escalate to Sponsor if SLA is breached.	PM

3. ISSUES (Current problems that are actively impacting the project)

ID	Issue Description	Impact	Action Plan / Resolution	Owner	Target Date	Status
I-01	<i>Baseline Issue:</i> Initial data mapping reveals that two source sheets use different date formats (DD-MM-YYYY vs MM-DD-YYYY).	Med	DEV to write a custom JavaScript date-parsing function in the ETL script to standardize all dates to ISO format (YYYY-MM-DD) before processing.	DEV	Week 6	In Progress
I-02	<i>Baseline Issue:</i> One of the source sheets contains 6 months of historical data that is	Low	BA to confirm with the client to exclude this data from the ETL process to	BA	Week 3	Closed

	not required for the dashboard.		optimize script performance.			
--	---------------------------------	--	------------------------------	--	--	--

4. DEPENDENCIES (Tasks or external factors required for project progress)

ID	Dependency Description	Dependent Task	Owner	Status	ID
D-01	Provisioning of Google Workspace Editor/Viewer access for the project team.	Phase 1: Discovery & Architecture	Client IT	Pending	D-01
D-02	Formal sign-off on the BRD and FRD documents by the Client Sponsor.	Phase 2: Core Data Engineering	Client Sponsor	Pending	D-02
D-03	Availability of Client Subject Matter Experts (SMEs) for 3 days during Week 14.	Phase 4: User Acceptance Testing (UAT)	Client BA	Pending	D-03