

PROJECT SCOPE STATEMENT

Project Name: Automated Reporting System (Google Sheets & Google Apps Script)

Project ID: DTA-ARS-2026-001

Client: [Client Name]

Project Manager: Mukesh Rathore

Date: July 12, 2026 | **Version:** 1.0

1. PROJECT SCOPE DESCRIPTION

The scope of this project encompasses the end-to-end design, development, testing, and deployment of an Automated Reporting System. The solution will utilize Google Sheets as the central data repository and UI layer, and Google Apps Script as the backend engine for data extraction, transformation, and automated email distribution.

The project will consolidate raw data from 5 to 10 disparate source Google Sheets, execute complex data cleansing and aggregation logic, populate a dynamic, interactive dashboard, and configure time-driven triggers to distribute formatted PDF reports via email. The project will be executed over a strict **4-month (16-week) timeline** utilizing an Agile/Scrum delivery framework.

2. PROJECT DELIVERABLES

The project will produce the following tangible deliverables, categorized by project phase:

Phase 1: Discovery & Architecture

- **D1.1:** Business Requirements Document (BRD) & Functional Requirements Document (FRD).
- **D1.2:** Comprehensive Data Mapping & Source-to-Target Dictionary.
- **D1.3:** Technical Architecture Document (including Apps Script execution strategy and API quota assessment).

Phase 2: Core Data Engineering

- **D2.1:** Google Apps Script ETL (Extract, Transform, Load) Codebase.
- **D2.2:** Centralized "Master_Data" Google Sheet with standardized, cleansed, and aggregated data.

- **D2.3:** Automated Error-Logging & Alerting Script (writes to a hidden “Logs” sheet and emails IT on fatal errors).

Phase 3: Dashboard & Automation

- **D3.1:** Dynamic Dashboard UI (featuring Pivot Tables, Slicers, interactive Charts, and KPI summary cards).
- **D3.2:** HTML-formatted Email Templates for automated distribution.
- **D3.3:** Configured Time-Driven Triggers (Daily/Weekly/Monthly) for automated PDF generation and email dispatch.

Phase 4: UAT, Deployment & Handover

- **D4.1:** UAT Test Scripts, Defect Logs, and Formal UAT Sign-off Document.
- **D4.2:** Standard Operating Procedures (SOPs) and End-User Training Guides.
- **D4.3:** Final Production Deployment & Project Closure Report.

3. PRODUCT ACCEPTANCE CRITERIA

To ensure delivery excellence and stakeholder satisfaction, the final product will only be accepted upon meeting the following strict technical and business criteria:

Category	Acceptance Criteria
Data Accuracy	100% of data in the “Master_Data” sheet must accurately reflect the aggregated source data, with zero manual copy-paste errors. Data types (dates, currency) must be 100% standardized.
Performance	The Apps Script ETL process must complete execution in under 4 minutes (safely within Google’s 6-minute hard limit) for up to 50,000 rows of data. Dashboard load time must be < 5 seconds .
Automation Reliability	Automated email triggers must execute with 100% reliability over a 14-day post-go-live monitoring period. Emails must include the correct HTML body and a successfully generated PDF attachment.
UI/UX Functionality	All dashboard Slicers, filters, and Pivot Tables must update dynamically in real-time when the underlying Master Data is refreshed.
Documentation	All code must be commented, modular, and handed over with comprehensive SOPs. User training must be completed with a minimum 90% satisfaction score from attendees.

4. PROJECT EXCLUSIONS (OUT OF SCOPE)

To protect the 4-month timeline and budget, the following items are explicitly **excluded** from this project scope. Any requests for these items will be routed through the formal Change Control Process and deferred to Phase 2:

- **External Database Integration:** Migration or integration of data from external SQL, Oracle, or NoSQL databases into Google Sheets.
- **Third-Party BI Tools:** Development of dashboards in Power BI, Tableau, or Looker.
- **Custom Web/Mobile App Development:** Building standalone web applications or mobile apps for dashboard viewing.
- **Historical Data Migration:** Migration of legacy data older than 12 months from archived systems.
- **Advanced AI/ML Analytics:** Implementation of predictive modeling or machine learning algorithms within the reporting system.
- **Multi-Language Support:** Translation of dashboard UI or email templates into languages other than English.

5. PROJECT CONSTRAINTS

The project is bound by the following constraints, which will heavily influence our technical and scheduling decisions:

- **Technical Constraints (Google Workspace Limits):**
 - *Execution Time:* Google Apps Script has a hard limit of **6 minutes** per trigger execution. The architecture must rely on array-based batch processing, not cell-by-cell operations.
 - *Quotas:* Strict limits on daily email sending quotas and total daily trigger executions.
 - *Concurrency:* Google Sheets does not support simultaneous multi-user script writes without data corruption; LockService must be implemented.
- **Schedule Constraints:** The project has a strict, non-negotiable deadline of **16 weeks (4 months)** from the official kickoff date.

- **Resource Constraints:** The project will be executed with a fixed, dedicated team of 4 (1 PM, 1 BA, 1 Senior DEV, 1 QA). No additional resources can be onboarded mid-project without a formal baseline reset.
- **Budget Constraints:** The total project budget is capped at **\$35,075** (including a 15% contingency reserve).

6. PROJECT ASSUMPTIONS

The following factors are considered true, real, or certain for the purpose of this scope statement. If any assumption proves false, it will be logged as an Issue in the RAID log and may trigger a change request:

1. **Data Stability:** The column headers, data types, and structural formatting of the 5-10 source Google Sheets will remain completely stable throughout the 4-month development cycle.
2. **Access & Permissions:** The client IT team will provision all necessary Google Workspace Editor/Viewer access to the project team within the first 3 business days of the project.
3. **Client Availability:** Client Subject Matter Experts (SMEs) and Stakeholders will be available to review deliverables and provide consolidated feedback within **3 business days** of submission.
4. **Platform Stability:** Google will not alter Apps Script API limits, quotas, or deprecate critical services (like GmailApp or SpreadsheetApp) during the project lifecycle.
5. **Clean Source Data:** While data cleansing logic will be built, the source sheets will not contain malicious macros, corrupted files, or intentionally hidden/protected cells that block API access.

1. HIGH-LEVEL MILESTONE SCHEDULE

(Aligned with the 16-Week Gantt Chart)

Milestone	Description	Target Completion
M1	Project Kickoff, BRD & Architecture Sign-off	End of Week 4
M2	Core Data Engineering (ETL Scripts) Complete	End of Week 8
M3	Dashboard UI & Email Automation Complete	End of Week 12
M4	Internal QA & UAT Sign-off	End of Week 14
M5	Production Go-Live & Handover	End of Week 16

8. SCOPE MANAGEMENT & CHANGE CONTROL PLAN

Given my extensive experience managing concurrent projects and preventing scope creep at Avalon Solutions and HoSho Digital, I will enforce a strict Scope Management Plan:

1. **Baseline Approval:** This Scope Statement, once signed, becomes the official project baseline.
2. **Change Request (CR) Process:** Any work requested outside the boundaries defined in Section 2 and Section 4 must be submitted via a formal CR in Jira/Azure DevOps.
3. **Impact Analysis:** The PM and Technical Lead will evaluate the CR for impacts on the 16-week schedule, the \$35k budget, and the Apps Script technical constraints.
4. **Approval:** Changes impacting the baseline require formal written approval from the Project Sponsor. Unapproved changes will be logged in the “Phase 2 Backlog” for future consideration.

9. DOCUMENT APPROVAL & SIGN-OFF

By signing below, the stakeholders agree to the project scope, deliverables, exclusions, and constraints defined in this document.

Role	Name	Signature	Date
Project Sponsor / Client			
Technical Project Manager	Mukesh Rathore		
Lead Business Analyst			
Lead Apps Script Dev			