

CHANGE MANAGEMENT PROCESS

Project Name: Automated Reporting System (Google Sheets & Google Apps Script)

Project Manager: Mukesh Rathore

Date: July 12, 2026 | **Version:** 1.0

Reference: Aligns with Project Scope Statement v1.0 & RAID Log v1.0

1. PURPOSE & OBJECTIVE

The purpose of this Change Management Process is to provide a structured, transparent, and controlled method for identifying, evaluating, approving, and implementing changes to the project baseline (Scope, Schedule, Budget, or Quality).

Given the strict technical constraints of the Google Workspace environment (e.g., Apps Script 6-minute execution limits and daily quotas), this process ensures that any new requirements are thoroughly vetted for technical feasibility before being introduced, protecting the **16-week (4-month) delivery timeline** and the **\$XX,XXX budget**.

2. DEFINITION OF A CHANGE

A "Change" is defined as any request that alters the approved Project Scope Statement, WBS, or Baseline Schedule.

- **In-Scope Adjustments (Minor):** Clarifications on existing requirements that do not add new features or data sources. Handled via standard Agile backlog grooming.
 - **Out-of-Scope Changes (Major):** Requests to add new source sheets, new dashboard KPIs, new email recipients, or integrations with external systems (e.g., SQL, Power BI). These require formal Change Request (CR) processing.
-

3. CHANGE MANAGEMENT WORKFLOW

All formal changes will be logged and tracked using **Jira / Azure DevOps**. The workflow consists of 5 distinct phases:

Step 1: Identification & Logging

- Any stakeholder can request a change.

- The request must be submitted via email or directly logged in Jira/Azure DevOps as a "Change Request" issue type.
- The PM assigns a unique **CR ID** (e.g., CR-001) and acknowledges receipt within 24 hours.

Step 2: Impact Analysis (Crucial Step)

The PM, along with the BA and Lead Developer, conducts a comprehensive impact assessment. For this specific project, the analysis **must** evaluate:

1. **Scope Impact:** What new features/data sources are being added?
2. **Schedule Impact:** How many days/weeks will this add to the 16-week timeline?
3. **Cost/Resource Impact:** Does this require additional developer hours?
4. **Technical Feasibility (Apps Script Constraints):**
 - *Will adding this data source push the ETL script past the 6-minute execution limit?*
 - *Will this require additional email triggers that might breach Google's daily quota limits?*
 - *Does it require complex UI elements that will slow down the Google Sheets dashboard load time (Target: < 5 secs)?*

Step 3: Change Control Board (CCB) Review & Approval

- The PM presents the Impact Analysis to the **Change Control Board (CCB)**, which consists of the PM, Client Sponsor, and Key Stakeholders.
- The CCB makes one of three decisions:
 - **Approved:** The change is accepted. Budget/Timeline baselines are officially updated.
 - **Rejected:** The change is denied (often deferred to a "Phase 2" post-go-live backlog).
 - **Deferred for More Info:** The request is sent back to the requester for clarification.

Step 4: Implementation & Baseline Update

- If approved, the PM updates the Project Scope Statement, WBS, Gantt Chart, and Budget.
- The new tasks are broken down into User Stories and added to the active or upcoming Sprint Backlog in Jira/Azure DevOps.
- The DEV and QA teams are briefed on the new requirements.

Step 5: Communication & Closure

- The PM updates the **Weekly Status Report (WSR)** to reflect the approved change.
- The CR ticket in Jira/Azure DevOps is moved to "Closed."
- All stakeholders are notified of the updated baseline.

4. ROLES & RESPONSIBILITIES

Role	Responsibilities in Change Management
Project Manager (Mukesh)	Owns the Change Management process. Logs CRs, coordinates impact analysis, facilitates CCB meetings, and updates baselines.
Business Analyst (BA)	Gathers detailed requirements for the proposed change and assesses business value/impact.
Lead Developer (DEV)	Assesses technical feasibility, specifically evaluating Google Apps Script execution limits, API quotas, and architecture impacts.
Client Sponsor / CCB	Reviews the impact analysis (especially cost and timeline extensions) and provides final Approve/Reject decision.

5. CHANGE REQUEST (CR) TEMPLATE

When a formal CR is raised in Jira/Azure DevOps, the following fields must be completed by the PM:

- **CR ID:** [e.g., CR-004]
- **Requested By:** [Name / Role]
- **Date Raised:** [DD/MM/YYYY]
- **Change Description:** [Detailed description of the new requirement]
- **Reason for Change:** [Business justification]

- **Impact on Scope:** [What is being added/removed?]
- **Impact on Schedule:** [e.g., +5 Days]
- **Impact on Budget:** [e.g., +\$500]
- **Technical Impact (Apps Script):** [e.g., "Requires batch processing optimization to stay under 6-min limit."]
- **Alternatives Considered:** [e.g., "Can be deferred to Phase 2 without impacting core Go-Live."]
- **Recommendation:** [Approve / Reject / Defer]

6. ESCALATION MATRIX

If there is a disagreement regarding a Change Request (e.g., the Client insists on a change, but the DEV confirms it will break the Apps Script execution limits), the following escalation path will be used:

Level	Role	Action / Trigger	Resolution Timeframe
Level 1	Project Manager (Mukesh)	Attempts to negotiate scope trade-offs or defer to Phase 2.	2 Business Days
Level 2	Project Sponsor / CCB	Reviews technical constraints vs. business criticality. Makes final call.	3 Business Days
Level 3	Steering Committee / PMO	Escalated if the change threatens the fundamental viability of the project or relationship.	5 Business Days

7. AGILE ADAPTATION FOR MINOR CHANGES

While major baseline changes require the formal CCB process above, this project utilizes an **Agile/Scrum framework**. Therefore, minor refinements, UI tweaks, or clarifications discovered during Sprint Reviews will be handled via standard **Backlog Grooming**.

- If a minor change fits within the current Sprint's capacity (Velocity) and does not alter the core architecture, the PM and Product Owner (Client) can approve it directly during the Daily Stand-up or Mid-Sprint Sync without triggering a formal CR.