

PROJECT RACI MATRIX

Project: Automated Reporting System (Google Sheets & Apps Script) | **PM:** Mukesh Rathore

Key Phase / Deliverable	PM (Mukesh)	BA	DEV	QA	Client / Sponsor
1. Project Kickoff & Charter Approval	A/R	C	C	I	C
2. BRD, FRD & Scope Baseline Sign-off	A	R	C	I	C
3. Technical Architecture & Data Mapping	A	C	R	C	I
4. Apps Script ETL Pipeline Development	A	I	R	I	I
5. Dashboard UI & Visualization Build	A	C	R	I	I
6. Automated Email Triggers & PDF Setup	A	C	R	I	I
7. Internal QA, Performance & Load Testing	A	I	C	R	I
8. User Acceptance Testing (UAT) Execution	A	R	C	C	C
9. Production Deployment & Go-Live	A	I	R	C	I
10. SOP Creation & End-User Training	A	R	I	I	I
11. Agile Governance, WSR & RAID Mgmt	A/R	C	C	C	I

Legend:

- **A** = Accountable (The single person who owns the outcome/sign-off)
- **R** = Responsible (The person doing the actual work)
- **C** = Consulted (Two-way communication; input required before proceeding)
- **I** = Informed (One-way communication; kept updated on progress)